COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/25/2008

ESTIMATE SUMMARY 12:18:38
CONTID: C13141-ALT ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 13141-ALTBIDI COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 129.( DAYS TIME ALLOW: 1278 CALENDAR DAYS
4th Street Bridge PERCENT TIME: 10.09 ORIG TIME ALLOW: 1278 CALENDAR DAYS
PROJECT NO: BR 0961-008
4th Street Bridge
NAME OF ROAD: 096A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 04/23/2008 DATE TIME STARTED 11/07/2007
10090 I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN 12/17/2007
DATE AWARDED 10/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/18/2007 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 11/07/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 30,309,763.31 PARTICIPATING $ 2,836,439.36 S 628,225.47
AWARD PROJECT AMT: $ 27,657,855.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 9.36% TOTAL EARNINGS 2,836,439.36 628,225.47
FUNDS AVAILABLE: $ 27,473,323.95 STOCKPILED MATERIALS 183,131.63 2,253.64
GROSS EARNINGS 3,019,570.99 630,479.11
TOTAL CLAIMS: $ 0.00 RETATNAGE -66,755.68 -18,846.76
SECURITIES ENCUMBERED 25,925.41 0.00
NET EARNINGS 2,978,740.72 611,632.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,978,740.72 611,632.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 611,632.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
L s 0.000 0.00
11,305.50000 1.000 11,305.50
0010 202-00000  *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0015 202-00003  *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.900
LS 0.000 0.00
196,277.00000 0.900 176,649.30
0020 202-00010  *REMOVAL OF TREE 60.000 60.000
EACH 0.000 0.00
327.50000 60.000 19,650.00
0025 202-00019  *REMOVAL OF INLET 4.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0030 202-00035  *REMOVAL OF PIPE 240.000 240.000
LF 0.000 0.00
34.50000 240.000 8,280.00
0035 202-00190  *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 570.000 0.000
sY 0.000 0.00
36.50000 0.000 0.00
0040 202-00200  *REMOVAL OF SIDEWALK 1,590.000 34.000
SY 0.000 0.00
36.50000 34.000 1,241.00
0045 202-00203  *REMOVAL OF CURB AND GUTTER 8,779.000 990.000
LF 0.000 0.00
5.50000 990.000 5,445.00
0050 202-00210  *REMOVAL OF CONCRETE PAVEMENT 448.000 0.000
SY 0.000 0.00
53.00000 0.000 0.00
0055 202-00220  *REMOVAL OF ASPHALT MAT 18,253.000 1,661.000
sY 0.000 0.00

4.50000 1,661.000 7,474.50
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 581.000 0.000
sy 0.000 0.00
14.00000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 800.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0070 202-00700 *REMOVAL OF LIGHT STANDARD 26.000 0.000
EACH 0.000 0.00
631.50000 0.000 0.00
0075 202-00810 REMOVAL OF GROUND SIGN 19.000 0.000
EACH 0.000 0.00
101.00000 0.000 0.00
0080 202-00815 REMOVAL OF SIGN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,943.00000 3.000 11,829.00
0085 202-01000 *REMOVAL OF FENCE 1,731.000 1,178.000
LF 0.000 0.00
0.50000 1,178.000 589.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,190.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0095 202-04001 *PLUG CULVERT 3.000 0.000
EACH 0.000 0.00
1,226.00000 0.000 0.00
0100 202-04100 *ABANDON WELL 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0105 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 34,163.000 4,032.000
cY 8,015.000 104,195.00
13.00000 12,047.000 156,611.00
0110 203-01500 *BLADING 50.000 11.000
HOUR 0.000 0.00

164.00000 11.000 1,804.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01510 *BACKHOE 8.000 0.000
HOUR 0.000 0.00
188.50000 0.000 0.00
0120 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
176.00000 0.000 0.00
0125 203-01622 SWEEPING (WITH PICKUP BROOM) 75.000 3.000
HOUR 7.000 602.00
86.00000 10.000 860.00
0130 206-00510 FILTER MATERIAL (CLASS A) 1,298.000 0.000
cYy 0.000 0.00
42.50000 0.000 0.00
0135 206-00520 FILTER MATERIAL (CLASS B) 182.000 0.000
cy 0.000 0.00
42.50000 0.000 0.00
0140 207-00205 TOPSOIL 2,060.000 0.000
cYy 0.000 0.00
13.50000 0.000 0.00
0145 208-00002 *EROSION LOG (12 INCH) 780.000 30.000
LF 40.000 580.00
14.50000 70.000 1,015.00
0150 208-00020 *SILT FENCE 2,781.000 2,781.000
LF 0.000 0.00
4.50000 2,781.000 12,514.50
0155 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 1.000 8,222.00
8,222.00000 3.000 24,666.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 4.000 4.000
EACH 0.000 0.00
188.00000 4.000 752.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 7.000 6.000
EACH 1.000 5,342.50
5,342.50000 7.000 37,397.50
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00101  SEDIMENT REMOVAL AND DISPOSAL 75.000 0.000
HOUR 0.000 0.00
544.00000 0.000 0.00
0175 208-00205  EROSION CONTROL SUPERVISOR 1,560.000 83.000
HOUR 39.000 3,763.50
96.50000 122.000 11,773.00
0180 210-00050  RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
6,882.50000 0.000 0.00
0185 210-00810  *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
151.50000 0.000 0.00
0190 210-04016  MODIFY MANHOLE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,616.00000 0.000 0.00
0195 210-04050  ADJUST VALVE BOX 8.000 0.000
EACH 0.000 0.00
1,071.00000 0.000 0.00
0200 211-03001  DEWATERING SPECIAL 125.000 63.000
MGAL 10.000 6,300.00
630.00000 73.000 45,990.00
0205 212-00006  *SEEDING (NATIVE) 3.700 0.000
ACRE 0.000 0.00
995.00000 0.000 0.00
0210 213-00002  *MULCHING (WEED FREE HAY) 1.400 0.000
ACRE 0.000 0.00
1,218.50000 0.000 0.00
0215 213-00005  *MULCHING (DECORATIVE) 6,140.000 0.000
CF 0.000 0.00
2.50000 0.000 0.00
0220 213-00061  *MULCH TACKIFIER 280.000 0.000
LB 0.000 0.00

4.50000 0.000 0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 213-00100 *SOIL BINDER 7.000 0.000
ACRE 0.000 0.00
375.50000 0.000 0.00
0230 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 1,050.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0235 213-00700 *LANDSCAPE BOULDER 720.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
30,457.00000 0.000 0.00
0245 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 16.000 0.000
EACH 0.000 0.00
403.00000 0.000 0.00
0250 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 30.000 0.000
EACH 0.000 0.00
518.00000 0.000 0.00
0255 214-00280 *DECIDUOUS TREE (8 FOOT) 20.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0260 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0265 214-00510 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 0.000 0.00
863.00000 0.000 0.00
0270 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 35.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0275 214-01010 *BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00

15.00000 0.000 0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 250.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0285 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0290 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
152.50000 0.000 0.00
0295 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
LS 0.000 0.00
4,525.50000 0.750 3,394.13
0300 250-00050 *MONITORING TECHNICIAN 56.000 22.500
HOUR 0.000 0.00
115.50000 22.500 2,598.75
0305 250-00110 *HEALTH AND SAFETY OFFICER 60.000 24.500
HOUR 27.500 3,506.25
127.50000 52.000 6,630.00
0310 250-00120 *MATERIAL SAMPLING AND DELIVERY 18.000 1.000
EACH 5.000 802.50
160.50000 6.000 963.00
0315 250-00200 *MATERIAL HANDLING (STOCKPILE) 93.000 0.000
cY 90.000 1,350.00
15.00000 90.000 1,350.00
0320 250-00210 *SOLID WASTE DISPOSAL 93.000 0.000
cy 90.000 4,095.00
45.50000 90.000 4,095.00
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,465.000 0.000
cY 0.000 0.00
49.00000 0.000 0.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 489.000 0.000
TON 0.000 0.00

140.50000 0.000 0.00
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PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 6,483.000 0.000
TON 0.000 0.00
97.00000 0.000 0.00
0340 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,011.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0345 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 4,430.000 0.000
GAL 0.000 0.00
7.00000 0.000 0.00
0350 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 45.000 0.000
SY 0.000 0.00
35.50000 0.000 0.00
0355 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 6,050.000 1,250.000
sy 0.000 0.00
4.50000 1,250.000 5,625.00
0360 506-00212 RIPRAP (12 INCH) 2,597.000 0.000
cy 0.000 0.00
46.00000 0.000 0.00
0365 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.500 0.000
cy 0.000 0.00
276.00000 0.000 0.00
0370 514-00100 HAND RAIL 75.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0375 601-40401 *STRUCTURAL CONCRETE STAIN 25,818.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0380 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 0.000
LF 0.000 0.00
79.00000 0.000 0.00
0385 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 356.000 0.000
LF 0.000 0.00
92.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
0390 603-01275 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 212.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0395 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 0.000
LF 0.000 0.00
137.00000 0.000 0.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 64.000
LF 0.000 0.00
44.75000 64.000 2,864.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 40.000 1,790.00
44.75000 40.000 1,790.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 64.000 2,864.00
44.75000 64.000 2,864.00
0400 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 32.000
LF 0.000 0.00
199.00000 32.000 6,368.00
0405 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000
LF 6.000 2,130.00
355.00000 6.000 2,130.00
0410 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 40.000 0.000
PLACE)
LF 0.000 0.00
168.00000 0.000 0.00
0415 603-02425 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 52.000
LF 0.000 0.00
263.00000 52.000 13,676.00
0420 603-50008 *8 INCH PLASTIC PIPE 166.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0425 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,366.50000 0.000 0.00



CONTID: C13141-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0430 604-13653 *INLET TYPE 13 (5 FOOT) (SPECIAL) (3 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00
0435 604-13662 *INLET TYPE 13 (5 FOOT) (SWEEPER) (2 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00
0440 604-13663 *INLET TYPE 13 (5 FOOT) (SWEEPER) (3 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00
0445 604-13672 *INLET TYPE 13 (10 FOOT) (SWEEPER) (2 UNIT) 1.000 0.000

EACH 0.000 0.00

4,468.50000 0.000 0.00
0450 604-13673 *INLET TYPE 13 (10 FOOT) (SWEEPER) (3 UNIT) 1.000 0.000

EACH 0.000 0.00

4,468.50000 0.000 0.00
0455 604-13674 *INLET TYPE 13 (10 FOOT) (SWEEPER) (4 UNIT) 2.000 0.000

EACH 0.000 0.00

5,013.50000 0.000 0.00
0460 604-13675 *INLET TYPE 13 (10 FOOT) (SWEEPER) (5 UNIT) 2.000 0.000

EACH 0.000 0.00

5,831.50000 0.000 0.00
0465 604-13676 *INLET TYPE 13 (10 FOOT) (SWEEPER) (6 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00
0470 604-13681 *INLET TYPE 13 (10 FOOT) (SPECIAL) (1 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00
0475 604-20000 *QUTLET STRUCTURE 1.000 0.000

EACH 1.000 14,584.50

14,584.50000 1.000 14,584.50
0480 604-31005 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

12,341.50000 0.000 0.00
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0485 604-31010 *MANHOLE BOX BASE (10 FOOT) 7.000 0.000
EACH 0.000 0.00
13,598.00000 0.000 0.00
0490 604-31015 *MANHOLE BOX BASE (15 FOOT) 3.000 0.000
EACH 0.000 0.00
16,478.00000 0.000 0.00
0495 604-31020 *MANHOLE BOX BASE (20 FOOT) 2.000 0.000
EACH 0.000 0.00
18,331.50000 0.000 0.00
0500 604-39000 *MANHOLE SPECIAL WATER QUALITY UNIT 2.000 0.000
EACH 0.000 0.00
19,452.00000 0.000 0.00
0505 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
15,529.00000 1.000 15,529.00
0510 604-39020 *MANHOLE SPECIAL (20 FOOT) 2.000 1.000
EACH 0.000 0.00
18,331.50000 1.000 18,331.50
0515 604-39025 *MANHOLE SPECIAL (25 FOOT) 1.000 0.500
EACH 0.500 9,726.00
19,452.00000 1.000 19,452.00
0520 607-11525 *FENCE (PLASTIC) 2,792.000 2,517.000
LF 0.000 0.00
2.00000 2,517.000 5,034.00
0525 607-11580 *FENCE (TEMPORARY) 1,018.000 1,018.000
LF 0.000 0.00
2.00000 1,018.000 2,036.00
0530 607-53172 *FENCE CHAIN LINK (72 INCH) 353.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0530 MATERIAL ALLOWANCE 72" FENCE 0.000
LF 353.000 751.89

2.13000 353.000 751.89
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0535 607-60203 *3 FT GATE SINGLE (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0535 MATERIAL ALLOWANCE 3' GATE SINGLE CHAINLINK 0.000
EACH 2.000 78.40
39.20000 2.000 78.40
0540 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,742.000 0.000
sy 0.000 0.00
53.00000 0.000 0.00
0545 608-00010 *CONCRETE CURB RAMP 114.000 0.000
SY 0.000 0.00
129.50000 0.000 0.00
0550 608-00020 *CONCRETE BIKEWAY 867.000 0.000
sy 0.000 0.00
62.50000 0.000 0.00
0555 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,966.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,499.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0565 609-24008 *GUTTER TYPE 2 (8 FOOT) 201.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0570 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 4,135.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0575 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,700.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0580 613-07000 *PULL BOX (SPECIAL) 4.000 0.000
EACH 0.000 0.00

2,194.50000 0.000 0.00



CONTID: C13141-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
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0585 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
155,933.50000 0.000 0.00
0590 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 36.000 0.000
EACH 0.000 0.00
7,363.50000 0.000 0.00
0595 613-40010 *LIGHT STANDARD FOUNDATION 36.000 0.000
EACH 0.000 0.00
1,708.00000 0.000 0.00
0600 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
11,229.00000 0.000 0.00
0605 614-00011 *SIGN PANEL (CLASS I) 118.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0610 614-00012 *SIGN PANEL (CLASS II) 12.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0615 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 103.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0620 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 11.000 0.000
EACH 0.000 0.00
101.00000 0.000 0.00
0625 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 56.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0630 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 5.000 0.000
EACH 0.000 0.00
222.00000 0.000 0.00
0635 619-00002 *WATER SERVICE 3.000 0.000
EACH 0.000 0.00

3,882.50000 0.000 0.00
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0640 619-50080 *1 INCH PLASTIC PIPE 6,445.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0645 619-50100 *1-1/4 INCH PLASTIC PIPE 2,270.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0650 619-50160 *2 INCH PLASTIC PIPE 450.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0655 619-50200 *2-1/2 INCH PLASTIC PIPE 490.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0660 619-50480 *6 INCH PLASTIC PIPE 40.000 0.000
LF 0.000 0.00
61.50000 0.000 0.00
0665 619-50640 *8 INCH PLASTIC PIPE 120.000 0.000
LF 0.000 0.00
73.00000 0.000 0.00
0670 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
2,579.00000 0.000 0.00
0675 619-75064 *8 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
2,789.50000 0.000 0.00
0680 621-00200 *HAUL ROAD 1.000 1.000
LS 0.000 0.00
15,019.00000 1.000 15,019.00
0685 621-00450 *DETOUR PAVEMENT 3,351.000 0.000
SY 0.000 0.00
41.00000 0.000 0.00
0690 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
LS 0.000 0.00

12,968.50000 0.000 0.00
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0695 623-00162 *DRIP EMITTER TUBING 7,900.000 .000
LF .000 0.00
0.70000 000 0.00
0700 623-00186  *3/4 INCH FLUSH UNIT 20.000 .000
EACH .000 0.00
61.00000 .000 0.00
0705 623-00206 *6 INCH POP-UP SPRAY SPRINKLER 220.000 .000
EACH .000 0.00
27.50000 .000 0.00
0710 623-01708 *1 INCH BACKFLOW PREVENTER 2.000 .000
EACH .000 0.00
1,066.00000 .000 0.00
0715 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 35.000 000
EACH .000 0.00
127.00000 .000 0.00
0720 623-04008 *1 INCH QUICK-COUPLER VALVE 9.000 .000
EACH .000 0.00
76.00000 .000 0.00
0725 623-05010 *1-1/4 INCH GATE VALVE 6.000 .000
EACH .000 0.00
35.50000 000 0.00
0730 623-08112 *12 STATION AUTOMATIC CONTROLLER 1.000 .000
EACH .000 0.00
1,669.00000 .000 0.00
0735 623-08124 *24 STATION AUTOMATIC CONTROLLER 1.000 .000
EACH .000 0.00
3,285.50000 .000 0.00
0740 625-00000 CONSTRUCTION SURVEYING 1.000 400
L S .075 39,513.00
526,840.00000 .475 250,249.00
0745 626-00000 *MOBILIZATION 1.000 250
LS .000 0.00
,445,000.00000 .250 611,250.00
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0750 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 3,218.70
21,458.00000 0.400 8,583.20
0755 627-00005 *EPOXY PAVEMENT MARKING 29.000 0.000
GAL 0.000 0.00
151.50000 0.000 0.00
0760 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 0.000
GAL 0.000 0.00
50.50000 0.000 0.00
0765 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 718.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0770 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 261.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0775 629-01002 SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0780 630-00000 *FLAGGING 3,000.000 2.000
HOUR 34.000 612.00
18.00000 36.000 648.00
0785 630-00007 *TRAFFIC CONTROL INSPECTION 1,003.000 81.000
DAY 31.000 2,387.00
77.00000 112.000 8,624.00
0790 630-00012 *TRAFFIC CONTROL MANAGEMENT 275.000 9.000
DAY 4.000 1,436.00
359.00000 13.000 4,667.00
0795 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 60.000 0.000
HOUR 0.000 0.00
63.50000 0.000 0.00
0800 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00

673.00000 1.000 673.00
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0805 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 1.000
EACH 0.000 0.00
171.50000 1.000 171.50
0810 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 3.000 462.00
154.00000 3.000 462.00
0815 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 15.500
EACH 0.000 0.00
10.50000 15.500 162.75
0820 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 2.000
EACH 0.000 0.00
11.50000 2.000 23.00
0825 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.000
EACH 0.000 0.00
9.00000 1.000 9.00
0830 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 36.000
SF 0.000 0.00
9.00000 36.000 324.00
0835 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
15,384.50000 1.000 15,384.50
0840 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
307.50000 0.500 153.75
0845 630-80360 *DRUM CHANNELIZING DEVICE 750.000 22.000
EACH 6.500 48.75
7.50000 28.500 213.75
0850 630-80370 CONCRETE BARRIER (TEMPORARY) 1,825.000 96.000
LF 174.000 5,307.00
30.50000 270.000 8,235.00
0855 630-80380 *TRAFFIC CONE 250.000 20.000
EACH 0.000 0.00
1.00000 20.000 20.00
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0860 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
2,051.50000 0.000 0.00
0865 700-70002 F/A ANTICIPATED CMO ART / MONUMENTS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70010 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70011 F/A PARTNERING 10,000.000 3,586.030
FA 0.000 0.00
1.00000 3,586.030 3,586.03
0880 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70014 F/A INCENTIVE COMPLETION INCENTIVE / DISINCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 888.000 888.00
1.00000 888.000 888.00
0900 700-70023 F/A ON-THE-JOB TRAINEE 6,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70025 F/A QUALITY INCENTIVE PAYMENT 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0915 700-70034 F/A DISPUTE REVIEW BOARD 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70037 F/A CONTAMINATED SOIL 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70042 F/A RAILROAD FLAGGING 1,000,000.000 4,619.400
FA 53,307.250 53,307.25
1.00000 57,926.650 57,926.65
0930 700-70190 F/A ELECTRIC SERVICE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70255 F/A WATER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70390 F/A WETLAND RESTORATION & REPLACEMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70589  F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 4,453.370
FA 0.000 0.00
1.00000 4,453.370 4,453.37
8001 900-00006 ADDED ITEM (DOLLAR)/ CMO #2 DESIGN SERVICES - MANHOLE 2,500.000 0.000
BOND ANCHORS
DOL 0.000 0.00
1.00000 0.000 0.00
8002 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -638.300 -638.300
DOL 0.000 0.00
1.00000 -638.300 -638.30
8003 203-02330 LABORER CMO #4 - LABORER (HOUR) 308.000 0.000
HOUR 308.000 7,274.96

23.62000 308.000 7,274.96
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8004 208-00010 EROSION BALES CMO #5 300.000 0.000
EACH 198.000 5,300.46
26.77000 198.000 5,300.46
8005 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CMO #6 0.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
8006 210-00815 *RESET SIGN PANEL CMO #6 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
8007 210-00831 *RESET TRAFFIC SIGNAL HEAD CMO #6 0.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
8008 210-00858 *RESET PEDESTAL POLE CMO #6 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
8009 210-00860 *RESET PEDESTRIAN PUSH BUTTON CMO #6 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
8010 210-00865 *RESET PEDESTRIAN SIGNAL HEAD CMO #6 0.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
8011 613-10000 *WIRING CMO #6 0.000 0.000
LS 0.000 0.00
23,635.00000 0.000 0.00
8012 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #6 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
8013 614-70117 *PEDESTRIAN SIGNAL FACE (16) CMO #6 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
8014 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) CMO #6 0.000 0.000
EACH 0.000 0.00

635.00000 0.000 0.00
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8015 614-72860 *PEDESTRIAN PUSH BUTTON CMO #6 0.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
8016 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) CMO #6 0.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
8017 614-72890 *SPAN WIRE CABLE CMO #6 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
8018 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #6 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
8019 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) CMO #6 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
8020 614-86246 *CONTROLLER (TYPE 170E-HC11) CMO #6 0.000 0.000
EACH 0.000 0.00
16,766.48000 0.000 0.00
8021 625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO #6 0.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
8022 900-00006 ADDED ITEM (DOLLAR)/ CMO #7 RAILROAD CROSSINGS 10,317.000 0.000
DOL 10,317.000 10,317.00
1.00000 10,317.000 10,317.00

CAT 0200 CURRENT AMT $ 10,683,246.76 $ 300,755.663% 1,701,472.09

CAT NO0300 STRUCTURE

0965 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
400,000.00000 0.000 0.00
0970 206-00000 *STRUCTURE EXCAVATION 3,187.000 1,704.000
cYy 397.000 5,756.50

14.50000 2,101.000 30,464.50
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0975 206-00050 *STRUCTURE BACKFILL (SPECIAL) 412.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,245.000 0.000
cY 134.000 5,494.00
41.00000 134.000 5,494.00
0985 206-00200 *STRUCTURE BACKFILL (CLASS 2) 224.000 0.000
cy 0.000 0.00
18.00000 0.000 0.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,683.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0995 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
40,903.00000 1.000 40,903.00
1000 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
92,245.00000 1.000 92,245.00
1005 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.500 61,260.50
122,521.00000 0.500 61,260.50
1010 206-01784 *SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
29,931.00000 1.000 29,931.00
1015 206-01785 SHORING (AREA 5) 1.000 0.000
LS 0.000 0.00
17,841.00000 0.000 0.00
1020 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,717.000 0.000
TON 0.000 0.00
97.00000 0.000 0.00
1025 503-00048 *DRILLED CAISSON (48 INCH) 990.000 409.200
LF 193.100 72,412.50

375.00000 602.300 225,862.50
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1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
36.20000 0.000 0.00
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 392.800
LF -193.100 -6,990.22
36.20000 199.700 7,229.14
1030 503-00060 *DRILLED CAISSON (60 INCH) 316.000 150.500
LF 0.000 0.00
900.00000 150.500 135,450.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
195.00000 0.000 0.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 79.500
LF 0.000 0.00
195.00000 79.500 15,502.50
1035 503-00096 *DRILLED CAISSON (96 INCH) 408.000 0.000
LF 52.000 65,000.00
1,250.00000 52.000 65,000.00
1035 MATERIAL ALLOWANCE 96" CAISSON REINFORCING STEEL 408.000
LF -52.000 -10,660.00
205.00000 356.000 72,980.00
1040 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 170.000 0.000
cYy 0.000 0.00
274.50000 0.000 0.00
1045 512-00103 BEARING DEVICE (TYPE III) 8.000 0.000
EACH 0.000 0.00
8,878.50000 0.000 0.00
1050 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
7,687.00000 0.000 0.00
1055 514-00201 *PEDESTRIAN RAILING (STEEL) (SPECIAL) 2,582.000 0.000
LF 0.000 0.00
284.50000 0.000 0.00
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1060 515-00120 *WATERPROOFING (MEMBRANE) 10,595.000 0.000
sy 0.000 0.00
10.50000 0.000 0.00
1065 518-01009  BRIDGE EXPANSION DEVICE (0-9 INCH) 206.000 0.000
LF 0.000 0.00
1,203.50000 0.000 0.00
1070 601-03040 *CONCRETE CLASS D (BRIDGE) 2,180.300 121.500
cy 68.400 29,343.60
429.00000 189.900 81,467.10
1075 601-05045 CONCRETE CLASS S40 9,361.400 0.000
cY 0.000 0.00
713.50000 0.000 0.00
1080 601-05540 CONCRETE CLASS HT (DECK TOPPING) 437.000 0.000
cy 0.000 0.00
248.50000 0.000 0.00
1085 601-40401 *STRUCTURAL CONCRETE STAIN 219,836.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
1090 602-00000 *REINFORCING STEEL 582,071.000 0.000
1B 93,687.000 93,687.00
1.00000 93,687.000 93,687.00
1090 MATERIAL ALLOWANCE PIER 2 FOOTING REINFORCING EB/WB 34,933.993
LB -34,933.993 -19,248.63
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING EB/WB 41,200.998
1B -41,200.998 -22,701.75
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING EB/WB 41,200.998
1B -17,551.996 -9,671.15
0.55100 23,649.002 13,030.60
1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
1B 58,752.995 32,372.90

0.55100 58,752.995 32,372.90
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1095 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,156,081.000 40,263.000
1B 0.000 0.00
1.15000 40,263.000 46,302.45
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
1B 0.000 0.00
0.54300 0.000 0.00
1100 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 4,893.000 0.000
LF 0.000 0.00
98.50000 0.000 0.00
1105 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,057.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1105 MATERIAL ALLOWANCE 36" FENCE CHAINLINK 0.000
LF 1,056.999 12,985.09
12.28486 1,056.999 12,985.08
1110 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 1,200.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1110 MATERIAL ALLOWANCE 78" FENCE CHAINLINK 0.000
LF 1,200.000 20,683.11
17.23593 1,200.000 20,683.12
1115 613-00100 *1 INCH ELECTRICAL CONDUIT 268.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1120 613-00150 *1-1/2 INCH ELECTRICAL CONDUIT 1,993.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
1125 613-00200 *2 INCH ELECTRICAL CONDUIT 11,813.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
1130 613-00300 *3 INCH ELECTRICAL CONDUIT 4,500.000 0.000
LF 0.000 0.00

14.00000 0.000 0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

1135 613-00400 *4 INCH ELECTRICAL CONDUIT 16,095.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1140 613-04020 *HANGER SYSTEM 1.000 0.000
LS 0.000 0.00
87,691.50000 0.000 0.00
1145 613-15100 *RECESSED LIGHT 22.000 0.000
EACH 0.000 0.00
2,313.00000 0.000 0.00
1150 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 28.000 0.000
EACH 0.000 0.00
7,363.50000 0.000 0.00
1155 613-50225 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 142.000 0.000
EACH 0.000 0.00
516.50000 0.000 0.00
1160 618-00002 PRESTRESSING STEEL STRAND 47,214.500 0.000
MKET 0.000 0.00
52.00000 0.000 0.00
1165 618-00005 PRESTRESSING STEEL BAR 239.600 0.000
MKET 0.000 0.00
249.00000 0.000 0.00
1170 626-00010 ERECTION EQUIPMENT 1.000 0.000
LS 0.000 0.00
,100,000.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 19,389,268.05 $ 329,723.458% 1,082,850.39
CAT NO0400 CONSTRUCTION ENGINEERING

0935 700-70220 F/A PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00

141,737.00000 1.000 141,737.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 04/25/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0005 12:18:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

1180 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
85,511.50000 1.000 85,511.50
1185 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT $ 237,248.50 $ 0.00$ 235,248.50

PROJECT TOTAL CURRENT AMT $ 30,309,763.31 $ 630,479.115% 3,019,570.98



